Our Rivers, Our Bay:
Virginia's Path to Clean Water

CSPDC WIP III Timeline

June 2018: Funds are provided to the CSPDC by DEQ and stakeholder group forms

December 2018: CSPDC submits BMP Input Deck and Programmtic Actions for the region to DEQ

March 2019: Additional funding is granted by DEQ to the CSPDC to continue WIP efforts

April 2019: DEQ submits draft of Virginia's Phase III Watershed Implementation Plan to EPA

August 2019: DEQ submits Virginia's Final Phase III Watershed Implementation Plan to EPA

December 2019: CSPDC recieves funds for 2020 PDC Locality Implementation Program